COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/27/2008

ESTIMATE SUMMARY 12:33:32
CONTID: C15060 ESTIMATE NO: 0015 PROG SPEC YR:2002
PCN: 15060-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 90.0 DAYS TIME ALLOW: 74 WORK DAYS
SAND CREEK / QUEBEC CHECK DAM PERCENT TIME: 121.62 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: C R600-239
SAND CREEK / QUEBEC CHECK DAM
NAME OF ROAD: 999
PROJECT COUNTIES: DENVER
CONTRACTOR:
SUN CONSTRUCTION, INC. PAY PERIOD ENDING 10/24/2008 DATE TIME STARTED 05/02/2005
4004 MARK DABLING BLVD. DATE LET 03/17/2005 DATE WORK BEGAN  05/02/2005
DATE AWARDED 03/28/2005 DATE TIME STOPPED 08/29/2008
DATE CONTRACT EXECUTED 04/11/2005 DATE ACCEPTED 08/29/2008
COLORADO SPGS CO 80907-421719/533-4004 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,133,175.67 PARTICIPATING $ -28,448.00 $ 0.00
AWARD PROJECT AMT: S  1,129,802.45 NON-PARTICIPATING 1,133,249.53 173.62
PERCENT COMPLETE : 97.50% TOTAL EARNINGS 1,104,801.53 173.62
FUNDS AVAILABLE: $ 28,374.14 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,104,801.53 173.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,100,801.53 173.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,100,801.53 173.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 173.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15060-BID ESTIMATE RUN 10/27/2008
PROJECT: C R600-239 ESTIMATE NO: 0015 12:33:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0005 201-00001 *CLEARING AND GRUBBING 2.230 2.230
ACRE -0.030 -199.14
6,638.00000 2.200 14,603.60
0010 202-00010 REMOVAL OF TREE 58.000 58.000
EACH 0.000 0.00
132.00000 58.000 7,656.00
0015 202-00035 REMOVAL OF PIPE 70.000 70.000
LF 0.000 0.00
14.80000 70.000 1,036.00
0020 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 278.000 278.000
sy 0.000 0.00
60.50000 278.000 16,819.00
0025 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,176.000 6,176.000
cY 0.000 0.00
15.50000 6,176.000 95,728.00
0026 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) IMPORTED 3,500.000 3,500.000
EMBANKMENT ADDED BY CO # 004
(4 0.000 0.00
3.25000 3,500.000 11,375.00
0030 203-00100 MUCK EXCAVATION 40.000 40.000
cY 0.000 0.00
37.00000 40.000 1,480.00
0035 206-00000 STRUCTURE EXCAVATION 74.000 74.000
(4 0.000 0.00
38.70000 74.000 2,863.80
0040 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 26.000 26.000
cY 0.000 0.00
81.80000 26.000 2,126.80
0045 208-00010 EROSION BALES 17.000 17.000
EACH 0.000 0.00
61.00000 17.000 1,037.00
0050 208-00020 SILT FENCE 1,300.000 1,300.000
LF 0.000 0.00

1.87000 1,300.000 2,431.00
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PCN: 15060-BID ESTIMATE RUN 10/27/2008
PROJECT: C R600-239 ESTIMATE NO: 0015 12:33:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0055 208-00030 SEDIMENT BASIN 1.000 1.000
EACH 0.000 0.00
3,022.00000 1.000 3,022.00
0060 208-00040 CHECK DAM 1.000 1.000
EACH 0.000 0.00
5,537.86000 1.000 5,537.86
0065 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,714.00000 1.000 1,714.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,145.00000 1.000 1,145.00
0075 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
5,369.00000 1.000 5,369.00
0080 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
9,237.00000 1.000 9,237.00
0085 208-00400 WATER CONTROL 1.000 1.000
LS 0.000 0.00
59,569.00000 1.000 59,569.00
0090 212-00006 *SEEDING (NATIVE) 2.300 2.300
ACRE 0.000 0.00
560.00000 2.300 1,288.00
0095 212-00047 *SOIL PREPARATION (SPECIAL) 2.300 2.300
ACRE 0.000 0.00
3,545.00000 2.300 8,153.50
0100 213-00002 *MULCHING (WEED FREE HAY) 2.300 2.300
ACRE 0.000 0.00
746.00000 2.300 1,715.80
0105 213-00061 *MULCH TACKIFIER 414.000 414.000
1B 0.000 0.00

2.50000 414.000 1,035.00
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PCN: 15060-BID ESTIMATE RUN 10/27/2008
PROJECT: C R600-239 ESTIMATE NO: 0015 12:33:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0110 213-00610 *LANDSCAPE LOG 0.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0115 214-00000 *LANDSCAPE MAINTENANCE 1.000 1.000
LS 0.000 0.00
2,146.00000 1.000 2,146.00
0120 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 54.000 54.000
EACH 0.000 0.00
32.00000 54.000 1,728.00
0125 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 157.000 157.000
EACH 0.000 0.00
14.00000 157.000 2,198.00
0130 214-00905 *PERENNIALS (2.25 INCH POT) 3,691.000 3,691.000
EACH 0.000 0.00
1.80000 3,691.000 6,643.80
0135 214-01010 *BRUSH LAYER CUTTING 136.000 136.000
EACH 0.000 0.00
4.40000 136.000 598.40
0140 214-01030 *WATTLE 0.000 0.000
EACH 0.000 0.00
97.00000 0.000 0.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 278.000 278.000
SY 0.000 0.00
1.93000 278.000 536.54
0150 217-00000 *HERBICIDE TREATMENT 0.000 0.000
sy 0.000 0.00
0.20000 0.000 0.00
0155 501-00200 *STEEL SHEET PILING (TYPE II) 3,514.000 3,513.910
SF 0.090 1.96
21.80000 3,514.000 76,605.20
0160 502-11253 *STEEL PILING (HP 12X53) 120.000 120.000
LF 0.000 0.00

78.90000 120.000 9,468.00
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PCN: 15060-BID ESTIMATE RUN 10/27/2008
PROJECT: C R600-239 ESTIMATE NO: 0015 12:33:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0165 506-00010 RIPRAP (SPECIAL) 420.000 420.000
cy 0.000 0.00
61.80000 420.000 25,956.00
0170 506-00042 *GROUTED RIPRAP (42 INCH) (SPECIAL) 4,414.000 4,412.000
cY 2.000 213.80
106.90000 4,414.000 471,856.60
0171 900-00006 ADDED ITEM (DOLLAR)/ ELK CREEK SAND & GRAVEL CLAIM 28,175.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0175 506-00206 RIPRAP (6 INCH) 34.000 34.000
cY 0.000 0.00
88.00000 34.000 2,992.00
0180 506-00212 RIPRAP (12 INCH) 50.000 50.000
cy 0.000 0.00
83.80000 50.000 4,190.00
0185 506-00218 RIPRAP (18 INCH) 243.000 243.000
cY 0.000 0.00
71.70000 243.000 17,423.10
0190 506-00243 RIPRAP (42 INCH) (SPECIAL) 771.000 769.000
cy 2.000 157.00
78.50000 771.000 60,523.50
0195 509-00000 *STRUCTURAL STEEL 15,688.000 15,688.000
1B 0.000 0.00
1.10000 15,688.000 17,256.80
0200 601-01000 *CONCRETE CLASS B 188.000 188.000
cy 0.000 0.00
230.90000 188.000 43,409.20
0205 601-06300 CEMENT GROUT 45.000 45.000
CF 0.000 0.00
58.50000 45.000 2,632.50
0210 602-00020 REINFORCING STEEL (EPOXY COATED) 10,450.000 10,450.000
1B 0.000 0.00

1.40000 10,450.000 14,630.00
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PCN: 15060-BID ESTIMATE RUN 10/27/2008
PROJECT: C R600-239 ESTIMATE NO: 0015 12:33:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0215 603-10300 30 INCH CORRUGATED STEEL PIPE 10.000 10.000
LF 0.000 0.00
96.00000 10.000 960.00
0220 605-00041 4 INCH PERFORATED PIPE UNDERDRAIN (SPECIAL) 508.000 508.000
LF 0.000 0.00
24.30000 508.000 12,344.40
0225 605-00080 8 INCH PERFORATED PIPE UNDERDRAIN 423.000 423.000
LF 0.000 0.00
26.70000 423.000 11,294.10
0230 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0235 607-56001 FENCE (ANIMAL PROTECTION) 378.000 378.000
LF 0.000 0.00
13.50000 378.000 5,103.00
0240 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,379.00000 1.000 10,379.00
0245 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
40,273.00000 1.000 40,273.00
0250 630-00000 *FLAGGING 0.000 0.000
HOUR 0.000 0.00
24.10000 0.000 0.00
0255 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 8.000
DAY 0.000 0.00
96.00000 8.000 768.00
0260 630-00012 *TRAFFIC CONTROL MANAGEMENT 3.000 3.000
DAY 0.000 0.00
361.00000 3.000 1,083.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 7.000
EACH 0.000 0.00

102.00000 7.000 714.00
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PCN: 15060-BID ESTIMATE RUN 10/27/2008
PROJECT : C R600-239 ESTIMATE NO: 0015 12:33:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0270 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 36.000
SF 0.000 0.00
15.60000 36.000 561.60
0275 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0280 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0290 700-70560 F/A PLANT ESTABLISHMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 900-00014 ADDED ITEM (LUMP SUM)/ BRIDGE REPAIR WORK ADDED BY CO 1.000 1.000
# 003
L S 0.000 0.00
34,033.43000 1.000 34,033.43
CAT 0300 CURRENT AMT § 1,161,623.67 § 173.62$ 1,133,249.53
CAT NOO0400 CONSTRUCTION ENGINEERING
0307 620-00045 LIQUIDATED DAMAGES -16.000 -16.000
DAY 0.000 0.00
1,778.00000 -16.000 -28,448.00
0308 620-00045 LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
1,778.00000 0.000 0.00
CAT 0400 CURRENT AMT § -28,448.00 $ 0.00s -28,448.00
PROJECT TOTAL CURRENT AMT § 1,133,175.67 § 173.62 $ 1,104,801.53



